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Re:  Ex Parte Meeting
CC Docket No. 96-128

Dear Ms. Salas:

On behalf of TDS Telecommunications Corporation (TDS Telecom) and its local
exchange carrier (LEC) subsidiaries, and pursuant to Section 1.1206(b)(2) of the
Commission’s Rules, this letter will inform the Commission that Margot Smiley Humphrey
and I met with Rose M. Crellin and Craig Stroup of the Common Carrier Bureau to discuss
issues in the above-referenced proceeding. Also taking part in the meeting via conference call
were Kevin Hess, Joseph Keyes, Michael Cornelius, and Mathen Mathew of TDS Telecom.

The purpose of this meeting, which was requested by the Commission’s staff, was to
obtain information from TDS Telecom concerning the costs and other considerations relevant
to selecting an appropriate method for implementing the Commission’s payphone
compensation requirements — specifically, the method by which payphone coding information
should be provided to long distance carriers for the purpose of compensating payphone service
providers. The Commission’s staff asked for information and comparisons concerning TDS
Telecom’s costs and the time needed for it to implement payphone coding through a line
information data base (LIDB) method as opposed to a Flex ANI method. TDS Telecom will
file another ex parte letter as soon as possible with further information responding to these
questions.

The Commission staff members at the meeting were provided with the enclosed
materials concerning the tentative time frame in which TDS Telecom estimates that its LEC
subsidiaries would need to implement a LIDB-based solution if they were granted a waiver
enabling them to proceed immediately to meet the payphone requirement via the LIDB
method. As this tentative schedule indicates, the time it would take for some of TDS
Telecom’s LEC subsidiaries exceeds the July 1, 1998, date initially sought by TDS Telecom in

its request of October 1, 1997, for a temporary waiver of the payphone coding digits .
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implementation deadline. This is a result of the uncertainty which will necessarily surround
the issue of payphone coding implementation until the Commission clarifies this requirement.
Once the Commission issues such clarification, TDS Telecom will continue its payphone
coding implementation and seek any necessary waivers at that time when it knows what
method it must implement.

In the event there are questions concerning this matter, please contact me.

Very truly yours,

~F

R. Edward Price

Enclosure

cc (w/o encl) by hand delivery:
Rose M. Crellin, Esq.
Craig Stroup
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TDS TELECOM
Tentative LIDB Roll Out Schedule
Prepared as of January 12, 1998
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Company Switch Model Exchange State Host Start Date: In Service Date:

Central State

SESS Junction City Wi Junction City 212/98 27398
Communication

5SS Augusta Ml Augusta 2/3/98 2498
Communications

SESS-2000 Roachdalke IN Roachdale 2/4198 2/5/98

5ESS-EXM Clayton - IN IN  Clayton - IN 2/5/98 2/6/98
Communications

S5ESS-2000 CDX  Wadesyville IN Wadesville 2/998 2/10/98
Concord

SESS-2000 Concord N Comneord 2/10/98 2/11/48
East Coast

S£S8S-2000 Cleveland wi Cleveland 2/11/98 212/98
Goshen

SESS-2000 Gashen AL Goashen 2/12/98 2/13/)98

VCDX
Grove Hill

SESS-2000 Grove Hill AL Grove Hill 2/16:98 2174198
Happy Valley

S5ESS-2000 Qlinda CA Qlinda 217138 2/18/98
Kearsarge

5ESS New London - NH NH New Londan - NH 2/18/38 2/19/98
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SESS

Little Miami

Ludlow
Mid-State
Northfield
Quincy
Riverside
Service
Shiawassee

Tennessee

SESS-2000

SESS-2000

SESS

S5E£SS-2000

S5ESS-2000

SESS-2000 COX

5ES8-2000 CDX

SES5-2000

SESS

SESS-2000

5ES5-2000

SESS-2000

Tentative LIDB Roll Out Schedule
Prepared as of January 12, 1998

Fayelteville

Ludlow

New Landon - MN

Naorthfield

Quincy

Johnson Creek

Far Bluf

Peiry

LaYergne
Hals Crossroads
Waynesboro

Paisons

TDS TELECOM

OH

MN

FL

Wi

NC

M

™

™

TN

™

Fayetteville

Ludiovs

New Londan - MN

Nodhfield

Quincy

Jahnson Creek

Fair Bluff

Perny

LaVergne
Halls Crossroads
Waynesbaro

Parsons

Page 2 of I8

2/19/98

2/24/98

2/25/98

2/26/98

312/98

3/3/98

3/4/98

315198

3/9/98

J10/98

J11/98

212098

224/98

2125/98

2)26/98

2127138

37398

374/98

3/5/98

3698

3/10/98

3/11/88

31298



TDS TELECOM
Tentative LIDB Roll Out Schedule
Prepared as of January 12, 1998

SESS

SESS-2000 Mt Juliet TN ML Julied 312/98 3713198

Tipton

SESS Tipton IN  Tipten 316/98 3)17:98
Virginia

SESS-2000 Hal Sgrings VA Hat Springs 3/17/98 3/18/98
Waunakee

5E8S-2000 Waunakee Wi Waunakee 3/18/98 3/19/98
Williston

SESS Wiliston SC  Williston 3/19/98 V20098
Wolverine

§E£SS-2000 Sanford M| Sanlord 32393 3124/98

S5E£55-2000 Millington Ml Millington 3124/98 3r25/98
Total for 5ESS 30

IV ViaVaTVivv iy

JAN o IV WW.We
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DCO

Company
Arizona

Asotin

Black Earth
Blue Ridge
Calhoun City

Cleveland County

Communication
Communications

Communications

Switch Model

DCO-E

DCO-SE

DCO-SE

DCO-E

DCO-SE

pco

DCO-E

OCO-E

DCO-E RNS

DCO-SE

DCO-SE

pCco

Tentative LIDB Roll Out Schedule
Prepared as of January 12, 1998

TDS TELECOM

Exchange Stale
Roosevelt AZ
Biue Ridge - AZ AZ
Tonto Basin AZ
Asalin WA
Brack Earth wi
Blue Ridge - GA GA
Cathoun City MS
Risen AR
Rowel AR
Ctayton - Mi M)
Wickliffe IN
Einaa IN

Host

Raosevelt
Blue Ridge - AZ

Tonb Basin

Asofin

Black Earth

Blue Ridge - GA

Calhoun City

Risan

Rison

Clayton - Mi

Wickiffe

Efnor

Page 4 of 18

Start Date:

3/25/98
3/30/98

33198

4/1/98

4/2/98

4/6/98

4/7/38

4/9/98

413198

414/98

4/15/98

In Service Date:

327/
3/31/98

4/1/88

4298

4/3/38

4/7/98

4/8/98

4/9/38

4/10/98

414938

4/15/98

416/98



TDS TELECOM
Tentative LIDB Roll Out Schedule
Prepared as of January 12, 1998

DCO

Decatur

DCO-E Decatur AR Decatur 4/16/98 4/17/98
Grantland

0co Fennimore wi Fennimare 420/38 4/21/98
Hartland & St Albans

DOCO-E RNS Hartland ME Hartland 421,98 4)22/98
Home (OR)

DCO-E Condon OR Condan 422138 4123/98
Hornitos

OCO-E Hamitos CA Homitos 4/23/98 4/24/38
Leslie County

DCO-E Hyden KY Hyden 4(27/98 4/28/98

DCO-E RNS Dvart KY Hyden 4/28)98 4i29/98

DCO-E RNS Buckhom KY Hyden 4)29/98 4/30/38
McClellanville

DCO-SE McCleltanville SC McClellanville 4/30/98 $/1)88
Mt Vernon

Dco Verona Wi Verana 5/4/98 5/5/98
Myrtle

DCO-SE Myitte MS Myt 5/5/98 516199
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TDS TELECOM
Tentative LIDB Roll Out Schedule
Prepared as of January 12, 1998

DCO
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New Castle

DCO-E New Casfie VA New Castie 9/6/98 57198
New London

DCO-SE New London - MO MO NewsLandon - MO 517198 5/8/98
Oakman

DCO-SE Oakman AL Oakman 5/11/98 912198

DCO-SE RNS Nauvoo AL Oakman 512/98 5/43/98
Oakwood

DCO Oakwood OH Qakwood S5/1398 SA14/98
Oklahoma

DCO-SE Cyd OK  Cyiil 5/14/98 5/15/98

OCD-SE Inola 0K Inola 5/18r98 5/19/98

DCO-SE RNS Unian City OK Cyril 5/19/88 5/20:98
Orchard Farm

DCO-SE Orchard Farm MO Orchard Farm 5/20/98 5/21/98
Peaoples

DCO-E Cenlre AL Centre §/21188 522/98

DCO-SE Grayson AL Grayson $/26/98 §/27198

DCO-SE RNS Crossyitle AL Centre 5/28/98 5/29,98

DCQO-SE RNS Cedar Blufi AL Centre 6/1/98 6/2/98
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TDS TELECOM
Tentative LIDB Roll Out Schedule
Prepared as of January 12, 1998

DCO

Port Byron

0co Part Byran NY Port Byron 6/2/98 6/3/98
Somerset

0OCO North Ansan2 ME  North Anson 6/3/98 6/4/58

DCO-SE RNS Stiong ME  Strang 6/4/98 6/5/98

DCO-SE RNS Cabum Goye ME North Anson 6/8/98 6/9/98

DCO-SE RNS Narridgewock ME  Nonidgewack 619/98 6/10/58
Southwestern

DCO Quartzite AZ Quartzite 6/10/98 6/11/88

DCO-SE RNS Sdome AZ Quartzte 6/11/98 6/12/98
Stoutland

DCO-SE Stouttand MO Stoutland 6/15/98 6/16/98
Sugar Valley

DCO-SE Loganton PA Loganton 6/16/98 6/17198
Tellico

DCO-E Telico Phins TN Tellico Plains 8/17/98 6/16/38

OC0O-E RNS Vonore TN Tellico Plains 6/18/98 6/19/98

DCO-E RNS Englevrood TN Englewood 6/22/98 6/23i88
Tenney

DCO-SE Alma Wi Alma 6/23/98 624/9

Page 7 of 18
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DCO

West Penobscot

Winterhaven
Wolverine

Total for DCO 53

OCO-E

DCO-E RNS

DCO-SE

DCO-SE

Corinna

Jonesbgro

Winterhaven

Munger

TDS TELECOM
Tentative LIDB Roll Out Schedule
Prepared as of January 12, 1998

ME

ME

CA

Ml

Corinna

Corinna

Wintarhaven

Munger
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6/24/98

6i25/98

6/25/98

7/1/98

6/25/98

6/26/98

6/30/98

712/98
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DMS-10

Company
Arcadia

Bonduel

Butler

Chatham
Danube

Deposit

Edwards

Switch Model

DMS-10

DMS-10

DMS-10 HSO

DMS10 SSO

DMS-10

DMS-10M

DMS-10

DMS-10SSO

DMS-10 SSO

DMS-10 SSO

DMS-10 SSO

DMS-10 HSO

DMS-10 SSO

TDS TELECOM
Tentative LIDB Roll Qut Schedule
Prepared as of January 12, 1998

Exchange State
Arcadia OH
Banduel wi
Buder AL
Lisman AL
Chatham Ml
Danube MN
Deposit NY
Sharman NY
Windsor NY
Hapursvile NY
Afton NY
Hermon NY
Edwards NY

Host

Arcadia

Borduel

Butier

Lisman

Chatham

Danube

Deposit
Sheman
Windsor
Harpursville

Aftan

Hemon

Edwards

Page 9 of 18

Start Date:

712/98

7/8/98

7/7/98

7/18/98

7/8/98

7/13:98

7114/98
T115/98
711698
7/20198

7121/98

7122498

7i23/98

In Service Date:

778

778

718/8

7i19/98

7/10/98

71498

70115/38
7016/38
7M7/38
7121738

7122498

7/23/98

724/38




TDS TELECOM
Tentative LIDB Roll Qut Schedule
Prepared as of January 12, 1998
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DMS-10

Hampden

DNS-10 Hampdea ME  Hangpden 7127198 7r28/98
Island

DMS-10 HSO St. James Ml St. James 7128198 7/2%/98

DMS-10 8SO Bois Blanc Mi Bois Blanc 7i29/98 7)30/98
Lewis River

DMSs-10 LaCenter WA  LaCenter 7730/98 7/31/98
Lewisport

DMS-10 HSO Lewisport KY  Lewisport 8/3/98 8/4/98
McDaniel

OMS-10 Salkum WA Satkum 8/4/98 8/5/98
Mid-State

OMS-10 Braelen MN Brooken 8/5/98 8/6/38
Riverside

DM5-10 SSO Reeseville wi Reeseville 8/6/98 8/7/98
Salem

DMS5-10 SSO Salem - KY Y Salem - KY 8/1/88 B/11/98
Saluda Mountain

DMS-10 Sajuda NC Saluda B8/11/98 8/12/98
Stockbridge &

DMS-1Q Tisch Mills Wi Tisch Mills 8/12/98 8/13/98

DMS-10 Shenvood wi Sherwood 8/13/98 8714494

Page 10 of 18
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DMS-10
Strasburg

The Island
Warren

Total for DMS-10

DMS-10

DMS-10 SS0O

DMS-10

28

TDS TELECOM
Tentative LIDB Roll OQut Schedule
Prepared as of January 12, 1998

Simasburg CO  Stasburg 8/17/98
Swans Ishnd ME Swans istand 8/18/98
Wamren ME Wadren 8/19/98

Page 11 of 18

8/18/%8

8/19/98

8120738
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DMS-100

Company
Bridge Water

Total for DMS-100

1

Switch Model

DMS-100

TDS TELECOM
Tentative LIDB Roll Out Schedule
Prepared as of January 12, 1998

Exchange State Host

Manticelio - MN MN  Monticello - MN

Page 12 of I8

Start Date: In Service Date:

8/20/98 ar21/98
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DMS-100/200

Company
Camden (IN)

Camden Telephone &

Total for DMS-100/200 2

TDS TELECOM
Tentative LIDB Roll Qut Schedule
Prepared as of January 12, 1998

Switch Model Exchange Stale Host Start Date: In Service Date:
DNS-100/200  Camden IN  Camden 8/24/98 8r25/98
DMS100/200 St. Marys GA St Marys 8/25/38 8126198
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DMS-500

Company
UTELCO

Total for DMS-500

1

Switch Model

DMs-500

TDS TELECOM
Tentative LIDB Roll Out Schedule
Prepared as of January 12, 1998

Exchange State Host

Manroe Wi Momroe

Page 14 of 18

Start Date: In Service Date:

8/26/98 827158
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TDS TELECOM
Tentative LIDB Roll Out Schedule
Prepared as of Jaouary 12, 1998

EWSD

Company Switch Model Exchange State Host Start Date: In Service Date:
Amelia
EWSD Amelia VA  Amdia 8/27/98 a/28a/38
Arvig
EWSD Pequat Lakes MN  Pequot Lakes 83198 9/1/98

Burlington, Brighton

EWSD Bohners Lake wi Bohners Lake 9/1/98 9/2/98
Continental

EVWSD Cantinental OH Canfinental Q12/98 9/3/8
Delta County

EWSD Hdtchkiss CcO Hotdhkiss 9/3/98 94/
Home (IN)

EWSD Waldron IN Waldron 9/7/38 9/8/98
Mahanoy &

EWSD Mandata PA Mardata 9/8/98 9/9/98
Mid-America

EWSD Stonewall QK Stonewall 9/9/98 9/10/88
Midway

EWSD Medford Wi Mediord 9/1Q/98 9/11/98
Nelson-Ball Ground

EWSD Nelson GA Nelson 9/14/98 9/15/98

Page 15 of 18



EWSD
Oklahoma

Potlatch

Somerset

Southeast Mississippi
St. Stephen

Vernon

Wyandotte

Total for EWSD

17

EWSD

EWSD

EWSD

EWSD

EWSOD

EWSO

EWSOD

Ghoctaw

Kendrick

Nath Ansont

Leaksville

St. Stephen

Vemon

Wyandotie

TDS TELECOM
Tentative LIDB Roll Out Schedule
Prepared as of January 12, 1998

oK

ME

MS

SC

NY

oK

Choctaws

Kerdrick

North Anson

Leaksville

St. Stephen

Vemon

Wyardatte

Page 16 of 18

9/15/98

9/16/98

9/17/98

9121198

9i22/98

9/23/98

9/24/198

9/16/98

9/17/98

9/18/38

9/22/98

9/23/98

9/24/98

9/25/98
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TDS TELECOM
Tentative LIDB Roll Out Schedule
Prepared as of January 12, 1998

NEC

Company Switch Model Exchange State Host Start Date: In Service Date:

Badger Telecom

NEAX-61E Nadlisvillet wi Neilisvillet 9/28/98 9/29/%8

NEAX-8IK Natisvilie2 wi Neilisville2 9/29/98 9/30vs8
Barnardsville

NEAX-61E Bamardsiille NC Bamardsyille 10/1/98 40/2/98
Central State

NEAX-61E Avburndae Wi Aubumdale 10/3/98 10/6/98

NEAX-G1E Aubumdale Wi Autumdale 10/8/98 107138

NEAX-61E Necedah WI Necedah 1Q/7/98 10/8/98
East Coast

NEAX-61ES Vdders Wi Valders 10:8/98 10/998
Oklahoma

NEAX-G1E Kellyville QK Kellyville 10/12/88 10/1398

NEAX-G1E Maunds OK Mounds 1011388 10/1488
Scandinavia

NEAX-61E jola2 Wi lala?2 10/14/98 10/15198

NEAX-B1K lola1 wi lotal 10/15/98 10/16/98
Total for NEC 1
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TDS TELECOM
Tentative LIDB Roll Qut Schedule
Prepared as of January 12, 1998

REDCOM
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Company Switch Model Exchange State Host Start Date: In Service Date:
Arizona
MDX Marble Canyon AZ  Marble Canyon 10/19/98 10/20/98
MOX Sasabe AZ  Sasabe 10/20/98 10121198
MDX Hyder AZ Hyder 10/21/98 10/22/98
MOX Greenhaven AZ  Greenhaven 10/22/98 10/23/98
MOX Supai AZ  Supai 10/26/98 10/27/98
MOX Harquahak AZ  Harquahala 10/27/98 10/28/98
Total for REDCOM ]
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